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ROUTE PROJECT LOCATION PAGE

District Project Summary
District Metro

I-35E From south of Ramsey Co CSAH 96 to north junction I-35W H 2

I 35E Cayuga Bridge between University Avenue and Maryland Avenue 
including the Maryland Ave Bridge (Cayuga)

H 3

I-35W I-35 W over Minnesota River Bridge H 4

I 35W At Ramsey County Road E2 H 5

I 35W I 35W/Highway 62 Crosstown H 6

I 35W I 35 South Bound over Highway 65 North Bound H 7

Hwy. 36 Hamline Avenue to Victoria Avenue H 8

Hwy. 36/95 St. Croix River Crossing H 9

Hwy. 52 Lafayette River Bridge over Mississippi River (Lafayette) H 10

Hwy. 61 Hastings Bridge over Mississippi River (Hastings) H 11

I 94 Lowry Hill Tunnel to John Ireland Boulevard H 12

I 94 I 94 on ramp over I 94 and Highway 65 H 13

Hwy. 100 36th Street to 25 1/2 Street H 14

Hwy. 169 At County Road 81 and County Road 109 H 15

Hwy. 169 At 93rd Street in Brooklyn Park H 16

Hwy. 610 New alignment from County Road 81 (Elm Creek Blvd.)to I-94 in Maple 
Grove and Brooklyn Park.

H 17

I 494 Lake Road to I-94 H 18

I-494 34th Ave to France Ave H 19

Hwy. 610 New alignment Hwy. 169 to Hennepin County Road 81 (Elm Creek Blvd) H 20

Hwy. 169 / I 494 Interchange H 21

I 694 I-94 to 40th Street Bridge H 22

I-694 From Lexington Avenue to west of Old Highway 10 H 23
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Project History:

Project Benefits:
Project provides 20-year pavement, corrected 
drainage, and safety improvements.

Project Risks:

Environmental Document Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 6/12/2015
Current Letting Date: 3/25/2011
Construction Season: 2011/2012
Estimated Substantial Completion: 

Unbonded concrete overlay on I-35E from 
south of Ramsey Co CSAH 96 to the north 
junction of I-35W, drainage corrections, 
cable median guardrail.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 18.3
Other Construction Elements: 0.0
Engineering: 4.1
Right of Way: 0.0

21.2
0.0
4.2
0.0

Baseline Est. Current Est.

Total: 22.4 25.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 0282-34, /, 6281-23
From south of Ramsey Co CSAH 96 to north junction I-35W

I-35E
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651)234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Original date of Posting:
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H2



Project History:
Cayuga Bridge: Built in 1965, bridge repair and 
paint in 1975, "limited service" overlay in 2004, 
inspection in 2008, NBI deck:  5, super: 4, sub: 4, 
sufficiency rating: 40.8.  Need to replace bridge by 
2018 per Chapter 152 requirements.

Project Benefits:
Bridge replacement, geometric improvements for 
safety and operation, added capacity

Project Risks:
High potential for environmental contamination, 
poor soils

Environmental Document Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending Approval
Original Letting Date: 4/25/2014
Current Letting Date: 11/16/2012
Construction Season: 2012-2015
Estimated Substantial Completion: 2015

94

Saint Paul

6513

35E

Ramsey

55

33

31

34

58

Cayuga Bridge (6515) replacement, 
Pennsylvania Ave. Bridge (9265) 
replacement, BNSF RR Bridge (6517) 
replacement, replace Pennsylvania 
interchange with interchange at Cayuga to 
solve safety and operational problems, 
geometric improvements on 35E, 
reconstruction of 35E, lane addition on 35E

Project Description:

Maryland Ave. Bridge project (SP 6280-353) to be tied to this project

Risk added for roadway construction i.e. soils, water resources, pavement design, risk 
added for environmental cleanup and oversight, RR agreement - $4,926,980 estimate, utility 
relocation - $3,000,000

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 143.9
Other Construction Elements: 5.3
Engineering: 24.4
Right of Way: 11.3

131.5
14.4
25.0
18.7

Baseline Est. Current Est.

Total: 195.7 189.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 6280-308

Cayuga Bridge between University Avenue and Maryland Avenue including the
Maryland Ave Bridge (Cayuga)

http://www.dot.state.mn.us/projects/cayuga

I 35E
PROJECT SUMMARY

Bridge 6515, 9265, 6517, 6513

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Joey Lundquist

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H3



Project History:
Bridge 5983 was built in 1957 and was widened in 
1983.  The bridge deck, pier caps and abutments 
were widened to accommodate 3 lanes in each 
direction in 1983.  In 1985 the deck had a low 
slump overlay. This bridge had additional lanes 
added to southbound with the UPA project on I-
35W.  The current bridge carries 7 lanes of traffic.  
The Mn/DOT Structure Inventory Report lists this 
bridge as “Adequate” with a sufficiency rating of 85 
after the 8-23-2010 inspection.  The 2010 Report 
lists the NBI condition ratings of the deck at 6, the 
superstructure at 6, substructure at 6 and the 
channel at 6.  This bridge is set to be replaced in 
2020 due to the fracture critical elements in the 
steel beams.

Project Benefits:
• Replaces a bridge that has fracture critical 
elements
• Improves the shoulder width for southbound      I-
35W
• Accommodates pedestrians on the bridge
• If the I-35W roadway profile were raised, the 
potential for roadway flooding would be lessened  

Project Risks:
• The freeway sanitary landfill in southwest 
quadrant is an EPA & MPCA Superfund Site
• The old freeway dump on east side of I-35W is a 
potential contaminated site
• Minnesota Valley Nation Wildlife Refuge on east 
side of I-35W/Black Dog Road has a low grade 
calcareous fen present
• The north abutment has had settlement due to 
poor soil conditions
• I-35W southbound to Black Dog Road is a 
functionally obsolete ramp; a correction to the 
radius (with the current I-35W alignment) will 
potentially require property acquisition from the 
freeway sanitary landfill.  Closure of the ramp will 
require acquisition from this same property owner, 
as they have a deeded access to the freeway.

Environmental Document Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: Unknown
Geometric Layout Approval Date: Unknown
Construction Limits Established Date: Unknown
Original Letting Date: 2020
Current Letting Date: 1/1/2020
Construction Season: 2020
Estimated Substantial Completion: 

Replace Bridge 5983, the I-35W Bridge over 
the Minnesota River.  New Bridge will 
accommodate pedestrians and will provide 
wider shoulders, which better align with our 
design standards.  Retaining walls will likely 
be constructed to minimize right of way 
impacts on the south end of the bridge. The 
roadway profile south of the bridge could be 
raised to provide greater flood protection.

Project Description:

• Project was recently added to HIP.
• Project needs full scoping for FY 2020 letting.

• Project assumes no property purchase from freeway sanitary landfill or the old freeway 
dump site
• Stage construction was assumed for the bridge & approach work.
• Construction staging assumed that a minimum of 2 lanes in each direction would be 
necessary, 5 lanes were preferred (one reversible MnPASS lane)
• Project assumes that MnPASS lanes will be maintained on the bridge for northbound and 
southbound traffic.
• Assumes the bridge will have pedestrian accommodations with connections on either end 
of the bridge.
• Assumes that the profile of I-35W south of the bridge could be raised to have higher flood 
protection.
• Assumes that the Black Dog Road ramps and loops will continue to be part of this project.  
The ramps were also assumed to be designed with Flexible Design Criteria.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

43.0
0.0
7.0
0.0

Baseline Est. Current Est.

Total: 50.0

85.0
0.0

15.0
0.0

100.0

$
$
$
$

$

 - $
 - $
 - $
 - $

 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 1981-124

I-35 W over Minnesota River Bridge
I-35W

PROJECT SUMMARY

Bridge 5983

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Sheila M. Kauppi 

Original date of Posting: Jan,2011
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H4



Project History:
This bridge was built in 1964.  It had a low slump 
overlay on deck in 1996.  Sufficiency rating of 
52.0.  Condition codes: deck-7, superstructure-4, 
substructure-5.  Approaching the end of its useful 
life.

Project Benefits:
New safer interchange meeting today's standards

Project Risks:
35% risk project not scoped, potential for 
unknowns

Environmental Document Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Need Unknown
Geometric Layout Approval Date: Need Unknown
Construction Limits Established Date: Need Unknown
Original Letting Date: 2018
Current Letting Date: 2018
Construction Season: 2018
Estimated Substantial Completion: 
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Rebuild interchange
Project Description:

Bridge will need to be replaced; rebuild interchange to meet today's standards.  Inflation 
adjustment 1.46%.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

19.3
1.2
3.9
1.7

Baseline Est. Current Est.

Total: 26.1

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

At Ramsey County Road E2
I 35W

PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Marc Goess

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Original construction 1960s, reconstruction 
proposed in 1992 Draft EIS, 2001 legislative 
directive not to proceed and to reevaluate design, 
2002 environmental review starts on revised 
concept

Project Benefits:
Increase road capacity by maintaining two through 
lanes on eastbound and westbound Highway 62 as 
well as additional capacity north of the commons 
area on northbound and southbound I 35W, 
provide for continuous High Occupancy Vehicle 
(HOV) lanes to support transit on I 35W, which 
has the highest transit use of any corridor in the 
metro area, implement safety improvements that 
eliminate left lane exits as well as the weaving 
movement for vehicles traveling between Highway 
62 and I 35W, create neighborhood benefits by 
reducing traffic diversions to local streets, both 
during construction and in the long term

Project Risks:

Environmental Document Approval Date: 2004

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 2004
Construction Limits Established Date: 2004
Original Letting Date: 
Current Letting Date: 3/30/2007
Construction Season: 5/07-12/10
Estimated Substantial Completion: 

W 66th St

E 42nd St

Minneapolis

Richfield

35

46

53

21

52

33

22

Reconstruction of the I 35W/Highway 62 
commons area and addition of a High 
Occupancy Vehicle (HOV) lane between 
46th Street in Minneapolis and I 494 in 
Richfield/Bloomington; the addition of a 
general purpose lane on I 35W between 
Highway 62 and 46th Street and additional 
capacity on Highway 62 through the 
Commons Area.  The project also includes a 
proposed new access ramp to westbound 
Highway 62 from Lyndale Avenue and 
closure of the existing access to westbound 
Highway 62 from Portland Avenue.

Project Description:

6/26/1905

Project is under construction, completion anticipated in December 2010

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

288.0
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 288.0

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2782-281
I 35W/Highway 62 Crosstown

http://www.dot.state.mn.us/projects/crosstown

I 35W
PROJECT SUMMARY

SUBSTANTIALLY COMPLETE

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Steve Barrett

Original date of Posting:
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H6



Project History:
Bridge 27871 was built in 1967 and had a low 
slump concrete wear surface installed in 1995.  
This bridge is structurally deficient, has a 
sufficiency rating of 44.1, and has NBIS condition 
ratings of 5 for the deck, 5 for the superstructure, 
and 4 for the

Project Benefits:
Reduces weave for southbound I-35W traffic 
destined for future potential Lake Street exit

Project Risks:
May require replacement of Bridge 27868 (Ped @ 
24" Street over I 35W, TH 65) to accommodate 
new bridge profile, requires realignment of TH 65 
southbound

Environmental Document Approval Date: Need Unknown

Schedule:

Municipal Consent Approval Date: Need Unknown
Geometric Layout Approval Date: Need Unknown
Construction Limits Established Date: Need Unknown
Original Letting Date: 2018
Current Letting Date: 2018
Construction Season: 2018
Estimated Substantial Completion: 

MinneapolisHennepin

35
33

2 2

15
2

4 8

40

52

122

36
23

43

5

3

MISSISSIPPI R

Replace Bridge 27871 (I 35W southbound 
over Hwy. 65 northbound) and Bridge 27868 
(24th Street Pedestrian over I 35W and Hwy. 
65).  Adjust horizontal and vertical alignment 
of I 35W southbound, and adjust horizontal 
alignment of Hwy. 65 southbound.

Project Description:

Project not fully scoped.  Project will be reviewed as part of the I-35W Transit / Access 
Study beginning in early 2010

Assumes replacement of Bridge 27871 and 27868, assumes realignment of TH 65 
southbound to left of I 35W southbound

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

52.9
0.0
8.1
0.0

Baseline Est. Current Est.

Total: 61.0

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2782-278

I 35 South Bound over Highway 65 North Bound
I 35W

PROJECT SUMMARY

Bridge 27871, 27868

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Original date of Posting: January-09
Revised Date:

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Built in 1938, NBI condition ratings: deck-4, 
superstructure: 4, substructure: 5, deck replaced 
in 1956, bituminous overlay in 1999.  This bridge is 
structurally deficient and functionally obsolete.  
The bridge needs to be replaced to provide a safe 
structure for the traveling public that meets current 
standards.

Project Benefits:
New bridge that is structurally sound and meets 
current standards, improved roadway safety by 
updating 3 ramps to current standards, improved 
ride, improve Lexington Ave. by extending turn 
lanes, widening shoulders and providing for future 
through lanes under new bridge.

Project Risks:
Staged construction of bridge needed for 
Lexington Ave. to remain open, possible need for 
ponding, possible need for retaining walls, utility 
impacts, earthwork - due to no soil borings along 
new alignment

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: Need Unknown
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 7/25/2014
Current Letting Date: 07/25/2014
Construction Season: 2014-2015
Estimated Substantial Completion: 2015
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5723

Replace Lexington Ave. Bridge 5723 and 
reconstruct interchange at Lexington Ave., 
leave WB Hamline ramps open, leave 
Lexington Ave. open during construction, 
reconstruct Lexington from Laurie Rd to 
Grandview Ave., diamond interchange

Project Description:

The cost estimate was updated in 2008.  The major project risks that could affect funding 
are the possible staged construction of the bridge, possible need for retaining walls and 
ponding, and potential utility impacts.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

20.1
0.8
3.9
0.1

Baseline Est. Current Est.

Total: 24.9

27.1
1.1
5.3
0.1

33.6

$
$
$
$

$

 - $
 - $
 - $
 - $

 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 6212-148

Hamline Avenue to Victoria Avenue
Hwy. 36

PROJECT SUMMARY

Bridge 5723

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H8



Project History:
The Stillwater Lift Bridge was built in 1930.  The 
structure is structurally deficient and functionally 
obsolete.  The bridge has a sufficiency rating of 
32.8 (last inspected 6/28/10).  A detailed purpose 
and need statement can be found in the project's 
2004 Supplemental Draft Environmental Impact 
Statement (SDEIS).  The project purpose is to 
improve TH36 between Hwy. 5 in Stillwater, 
Minnesota and 150th Avenue in the Town of St. 
Joseph, Wisconsin to provide a safe, reliable and 
efficient transportation corridor by reducing 
congestion, improving roadway safety, and 
providing an adequate level of service for 
forecasted 2030 traffic volumes, while avoiding, 
minimizing, or mitigating unavoidable impacts to 
the area's social, economic, cultural, and natural 
environment.

Project Benefits:
Increase safety, increase mobility, provide a 
reliable river crossing

Project Risks:
The Extradosed Bridge type is unique (no internal 
expertise), project delivery method design-build vs 
design-bid-build, congressional issues, Wisconsin 
funding

Environmental Document Approval Date: 11/13/2006

Schedule:

Municipal Consent Approval Date: Approved�(2 of 3)
Geometric Layout Approval Date: 2006
Construction Limits Established Date: 
Original Letting Date: 07/01/2013
Current Letting Date: 07/01/2013
Construction Season: 2013-2016
Estimated Substantial Completion: 2016
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Major river bridge replacement, two 
intersections, one interchange in Minnesota, 
one interchange, one overpass in Wisconsin. 
Project costs are split with WisDOT, costs 
shown are Mn/DOTs share at the mid-point 
of construction in 2015

Project Description:

Minnesota portion funded in part through Chapter 152.  Letting date is planned for July 
2013. Project cost estimate was updated in Fall 2010.   The National Park Service (NPS) 
vetoed the project in October 2010 with a negative section 7a determination under the Wild 
and Scenic Rivers Act.  Congress will need to exempt the project from the ACT for the 
project to move forward.

* Commitments made in Supplemental Final Environmental Impact Study are implemented.
* The letting date is July 2013 with substantional completion fall 2016

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

281.0
22.0
30.0
22.0

Baseline Est. Current Est.

Total: 355.0

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 8214-114
St. Croix River Crossing

http://www.dot.stae.mn.us/metro/projects/stcroix/index.htm

Hwy. 36/95
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Todd Clarkowski

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H9



Project History:
The Lafayette Bridge was built in 1968.  The span 
over the Mississippi River is considered fracture 
critical.  The project will replace the river bridge 
and reconstruct or redeck the Hwy. 52 bridges 
over Plato Blvd and I-94.  Mn/DOT in partnership 
with St. Paul and a citizen's committee have 
looked at alternatives for alleviating congestion 
and enhancing traffic safety for the connections to 
East 7th Street and I-94.  The preferred alternative 
(also recommended by a value engineering study 
in 9/08) is shown.

Project Benefits:
Replace a fracture critical bridge, provide a reliable 
river crossing, improve mobility, address traffic 
safety at East 7th Street, provide a new pedestrian 
crossing over the Mississippi River

Project Risks:
Probable environmental contamination, potential 
for needing to Built LRT Bridge footings in river, 
permits required from FAA, Coast Guard, location 
of CCLRT maintenance facility, relocation of 
utilities - Xcel transmission lines, watermain, 
bridge type

Environmental Document Approval Date: Summer 2009

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 10/21/2011
Current Letting Date: 11/19/2010
Construction Season: 2011-2014
Estimated Substantial Completion: 2014
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Major river bridge replacement, ramps, loops 
to Hwy 94 and connection to East 7th Street, 
replace/rehab Hwy 52 Bridge over Plato Blvd 
and Hwy 52 Bridge over Hwy 94, Ped Bridge 
full length

Project Description:

Funded through Bridge Replacement program in STIP (FY 2011), LETTING DATE IN 
October 2010, modified due to Cost Risk Assessment and Value Engineering (CRAVE) 
recommendations (September, 2008)

Proceeding with the layout recommended by CRAVE study with north end option that ties 
into proposed local road system (Kittson) that St. Paul will be constructing

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 130.4
Other Construction Elements: 0.0
Engineering: 26.1
Right of Way: 16.2

130.4
0.0

26.1
16.2

Baseline Est. Current Est.

Total: 172.7 172.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 6244-30
Lafayette River Bridge over Mississippi River (Lafayette)

http://www.dot.state.mn.us/metro/projects/hwy52-stpaul/

Hwy. 52
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H10



Project History:
RFP language and prelim design - Fall 2009
Municipal Consent and layout - Fall 2009
FONSI - Fall 2009
Property Acquisition - Fall 2009
RFQ - late August 2009
Shortlist D-B teams - mid October 2009
Issue design-build RFP - Fall 2009
Select D-B Contractor -

Project Benefits:
Provide bridge with 100 year design life, increase 
capacity by providing continuity between adjacent 
4-lane sections, reduce congestion, decrease 
maintenance, improve pedestrian access, provide 
future transit advantages

Project Risks:
Rehabilitating the existing bridge, first "planned" 
major structure in D-B, design a load path 
redundant arch, poor soils north of main river 
span, impacts to Hudson Manufacturing, 
contaminated soil in staging area and on Hudson 
parcel, construction vibra

Environmental Document Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: 11/16/2009
Geometric Layout Approval Date: Oct-2009
Construction Limits Established Date: 01/01/2009
Original Letting Date: 10/24/2014
Current Letting Date: 6/4/2010
Construction Season: 07/01/2010
Estimated Substantial Completion: Jun,2014
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5895

Rehabilitate or replace existing bridge 5895, 
replace 2 lane bridge with 4 lane bridges (s), 
maintain navigational clearances, provide 
ped/bike shared - use trail, provide walls, 
grading, roadways, utility work, and storm 
sewer as necessary for alignment

Project Description:

The scoping study has been completed which provided detailed costs for the 4 bridge 
alternatives.  The alignments for all of these alternatives have generally been determined 
and allowing costs for the roadway work to be computed.  With the alignment, rig

Contractors may choose either a Tied-Arch or Cable Supported bridge.  Hudson 
Manufacturing will remain in operation during and after the project.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 191.0
Other Construction Elements: 6.1
Engineering: 18.8
Right of Way: 11.7

Baseline Est. Current Est.

Total: 227.6

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 1913-64

Hastings Bridge over Mississippi River (Hastings)

http://www.dot.state.mn.us/metro/projects/hastingsbridge/index.html

Hwy. 61
PROJECT SUMMARY

Bridge 5895

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Steve Kordosky

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H11



Project History:
This project was developed from the I 94 managed 
lane study that was recently completed in 2009. 
The eastern segment SP 6282-187 will be let Feb 
2011. This segment will be funded via ARRA 
funding. The western segment will be let Feb 2011 
and will include the technology components of the 
project.

Project Benefits:
This project will provide a managed corridor from 
Minneapolis to St. Paul, which will provide 
congestion relief and a transit advantage.

Project Risks:
New traffic technology similar to the I 35W UPA 
project will be used.

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: Mpls Approved, St. Paul i
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 1/23/2009
Current Letting Date: 11/19/2010
Construction Season: 2011
Estimated Substantial Completion:  
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Mill and Overlay and develop a managed 
corridor using advance traffic technology.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 50.0
Other Construction Elements: 0.0
Engineering: 5.0
Right of Way: 0.0

50.0
0.0
5.0
0.0

Baseline Est. Current Est.

Total: 55.0 55.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2781-415, 2781-443, 2781-443
Lowry Hill Tunnel to John Ireland Boulevard

http://www.dot.state.mn.us/metro/projects/i94study/

I 94
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H12



Project History:
Bridge 27842 was built in 1966 and had a Low 
Slump Concrete Wear Surface installed in 1996.  
This bridge is structurally deficient, has a 
sufficiency rating of 64.8, and has NBIS condition 
ratings of 4 for the Deck (10% unsound), 4 for the 
superstructure, and 6 for the substructure.  This 
bridge is included in the legislatively mandated 
Chapter 152 bridge program.

Project Benefits:
Left hand entrance concept improves lane 
utilization on I 94 westbound and improves traffic 
flow on I 35W northbound

Project Risks:
May require replacement of Bridge 27843 (TH 65 
over I 94) to realign I-94 westbound travel lanes to 
accommodate new bridge

Environmental Document Approval Date: Being evaluated 

Schedule:

Municipal Consent Approval Date: Being evaluated 
Geometric Layout Approval Date: Being evaluated
Construction Limits Established Date: Being evaluated 
Original Letting Date: 2018
Current Letting Date: 2018
Construction Season: 2018
Estimated Substantial Completion: 2020
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Replace Bridge 27842 (Hwy. 65 northbound 
to I 94 westbound ramp)and bridge 27843 
(Hwy. 65 over I 94).    Adjust horizontal and 
vertical alignment of westbound I 94 (to 
accommodate added lefthand lane), vertical 
alignment of I 94 eastbound, and vertical 
alignment of Hwy. 65.

Project Description:

Project is not fully scoped.  Project will be reviewed as part of the I-35W Transit / Access 
Study beginning in early 2010. Design details are being as part of Lake Street Transit and 
Access Project.

Assumes replacement of Bridge 27842 and  27843; assumes realignment of I 94 
westbound to accommodate lefthand entrance

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

Baseline Est. Current Est.

Total: 90.0 110.0$  - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

I 94 on ramp over I 94 and Highway 65
I 94

PROJECT SUMMARY

Bridge 27842, 27843, 

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Original date of Posting:
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Concept layout with CORSIM analysis was 
developed for reconstruction of a 4-lane freeway to 
a 6-lane freeway including bridge replacements by 
2005.  In 2006, low cost temporary improvements 
were made to add a third lane in each direction in 
preparation for the Crosstown Project.  Concept 
project is being rescoped to reduce costs and 
address substandard bridges.  Preferred 
alternative should be selected by the end of 2010, 
early 2011.  Municipal consent is expected to be 
completed by the end of 2011.

Project Benefits:
Replace Tier 2 bridges over CSAH 5 and TH 7, 
replace railroad bridges for horizontal safety 
reasons,  correct flooding problems, address noise 
mitigation, correct geometric deficiencies, improve 
drainage and water quality

Project Risks:
Funding and timing, acceptable traffic operations 
with rescoped project, municipal consent.  In 2006, 
a concept was developed for major reconstruction 
in 2015.  That concept has since been abandoned 
with efforts to rescope a project that accomplishes 
the goals of the original project at a reduced cost.  
Currently 4 concept alternatives are being 
evalutated for a letting in 2015.

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 2016
Current Letting Date: 11/20/2015
Construction Season: 2016-2018
Estimated Substantial Completion: 2018

Cedar Lake Rd

W 36th St

Saint Louis Park

Golden Valley

Minneapolis

3

25

17

5

Freeway and interchange reconstruction 
from West 36th Street to Cedar Lake Rd.  
Replace Bridges 5308, 5309, 5462, 5598, 
27012, grading surfacing, drainage, utilities, 
noise and retaining walls, TMC

Project Description:

Project will be rescoped to reduce the overall cost of the project.  Currently there is $60M of 
bonding money identified for the bridge replacements as part of the project.

Assumes approval of the reduced scope design standards.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 110.8
Other Construction Elements: 4.0
Engineering: 20.1
Right of Way: 7.8

60.0
4.0

13.0
3.0

Baseline Est. Current Est.

Total: 132.7 80.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2734-33

36th Street to 25 1/2 Street
Hwy. 100

PROJECT SUMMARY

Bridge 5308, 5309, 5462, 5598,

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Original date of Posting:
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The Highway 169 corridor in the Metro area is an 
at risk high priority interregional corridor.  In 2005, 
the intersection of Hwy. 169 and County Road 81 
was ranked as the busiest signalized intersection 
in the Metropolitan area.  The intersection of Hwy. 
169 and County Road 109 ranked fourth on the 
statewide Top 200 High Crash Cost Intersections 
list.  The Hwy. 169/County Road 81 intersection 
ranked third on the statewide Top 200 High Crash 
Cost Intersections list.  With the forecasted 
increases in traffic volumes within the next twenty 
years, the current amount of delay and the number 
of stopped vehicles is expected to increase 
significantly.  Several alternatives were considered 
and the selected alternative was to raise Hwy. 169 
over the railroad, County Road 81, and County 
Road 109 via a tight diamond interchange and 
direct access from Hwy. 169 southbound to 
County Road 81 southbound via a "flyover" ramp.

Project Benefits:
Reduce congestion, increase capacity, improve 
safety

Project Risks:
Project is under construction.  Risks may include 
field conditions that don't match what was 
expected during design and contractor delays

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 
Current Letting Date: 6/6/2008
Construction Season: July-08 - July-11
Estimated Substantial Completion: 
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Hwy. 169 from south of County Road 81 to 
north of County Road 109 in Brooklyn Park.  
Build Hwy. 169 over the top of County Road 
81, County Road 109 and BNSF railroad 
tracks, enabling Hwy. 169 traffic to move 
unimpeded through the "triangle" area.  A 
diamond interchange at County Road 109 is 
included.

Project Description:

Project is substantially completed.  Work will be 100% by the summer of 2011

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

50.0
0.0
4.0
4.6

Baseline Est. Current Est.

Total: 58.6

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2750-57
At County Road 81 and County Road 109

http://www.dot.state.mn.us/metro/projects/169triangle/

Hwy. 169
PROJECT SUMMARY

SUBSTANTIALLY COMPLETE

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Original date of Posting: Jan, 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Brooklyn Park received interchange bond money 
and is currently the project proposer.  MnDOT is 
doing the design and contract administration for 
the project.  Hennepin County and Brooklyn Park 
will be buying the R/W

Project Benefits:
The new service interchange will eliminate the last 
signal on this segment of TH 169 completing the 
conversion to a freeway corridor south of the 
Minnesota River to the new TH 610 freeway.

Project Risks:
The City of Brooklyn Park received Interchange 
Bond money as part of the Metro District 
solicitation.  The full funding package needs to be 
identified.

Environmental Document Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending Approval
Original Letting Date: 10/20/2012
Current Letting Date: May, 2012
Construction Season: 2012-2013
Estimated Substantial Completion: 2013

 

169

Brooklyn Park

Hennepin

10
3

30

81
81
Converts the intersection of 93rd Street 
(CSAH 30) and TH 169 into a half 
interchange with loops to and from the south

Project Description:

12/21/2010

Brooklyn Park is the lead agency.

Current estimate is in 2012 dollars

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 12.0
Other Construction Elements: 0.6
Engineering: 2.4
Right of Way: 8.0

12.0
0.6
2.4
8.0

Baseline Est. Current Est.

Total: 23.0 23.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2760
At 93rd Street in Brooklyn Park

Hwy. 169
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Original date of Posting: Jan, 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Hwy. 610 is a four-lane, Principal Arterial roadway 
in the northwestern Metro suburbs.  The 1981 draft 
Environmental Impact Statement showed a need 
for a principal arterial in this area.  The first phases 
of Hwy. 610 were constructed during 1987 and 
between 1997 and 2001, which completed work 
between Hwy. 10 and Hwy. 169.  The remaining 
portion of the corridor to be completed will extend 
Hwy. 610 from Hwy. 169 to I 94, - the first project 
will build the corridor from Hwy. 169 to County 
Road 81 and the second project will complete the 
corridor from County Road 81 to I 94.  This 
document addresses the second project.

Project Benefits:
Provide another Principal Arterial in the NW Metro 
to relieve congestion along I 94, improve safety by 
removing traffic demand on the surrounding local 
roadway system

Project Risks:
Project is in the early stages of scoping. Risks will 
be identified as the project moves through the 
scoping process.

Environmental Document Approval Date: Being re-evaluated

Schedule:

Municipal Consent Approval Date: Need Unknown
Geometric Layout Approval Date: Need Unknown
Construction Limits Established Date: Need Unknown
Original Letting Date: 2020
Current Letting Date: 2020
Construction Season: 2020-2025
Estimated Substantial Completion: 2025

81

 

Maple Grove

Dayton

Corcoran

Rogers

Champlin

This project is to continue the construction of 
Hwy. 610.  It will extend a four-lane freeway 
section from Hennepin County Road 81  to I 
94 on new alignment.  The project will help 
complete the next step in extending the 
National Highway System between I 94 and I 
35W in the northern Twin Cities metropolitan 
area.

Project Description:

Project not fully scoped.   MnDOT is in the process of hiring a consultant to preparre 
preliminary plans for this segment.  It includes the connection to I-94 and Hennepin 
County's extention to the west.   It is anticipated that the consultant work will be completed 
by the end of 2012.

Mn/DOT will be prioritizing key components with their stakeholders to make the connection 
to I 94.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

Baseline Est. Current Est.

Total: 135.0 175.0$  - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2771-37

New alignment from County Road 81 (Elm Creek Blvd.)to I-94 in Maple Grove 
and Brooklyn Park.

http://www.dot.state.mn.us/metro/projects/610/

Hwy. 610
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Original date of Posting: Jan, 2010
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H17



Project History:
Poor and mismatched pavement conditions.  Last 
JRCP section rehab is nearing end of its useful 
life.  Rough ride due to numerous bit patches in 
failed concrete areas, mid-panel cracking causing 
faulting of slabs, longitudinal centerline cracking.  
Traffic studies indicate congestion and safety 
degradation is developing.
Project will improve ride and restore pavement 
structure to this pavement.  Two lanes in each 
direction with auxilary lanes between interchanges.

Project Benefits:
Pavement preservation, improved ride, added 
capacity, safety improvements

Project Risks:

Environmental Document Approval Date: 03/06/2009

Schedule:

Municipal Consent Approval Date: Woodbury: 3/25/09
Geometric Layout Approval Date: 3/19/2009
Construction Limits Established Date: 
Original Letting Date: 01/22/2010
Current Letting Date: 4/24/2009; 2/12/2010
Construction Season: 2009-2010
Estimated Substantial Completion: 2010

494

WashingtonRamsey
16

25

39

68

43 72
25

72

SP 8285-93: Majority of project grading, 
bituminous widening to NB and SB median, 
temporary bypass construction, widen Bridge 
9775 at Century, majority of new drainage.
SP 8285-94: Place unbonded concrete 
overlay, pave shoulders, guardrail, median 
barrier, impact attenuators and provided 
continuous 3rd lane.

Project Description:

Project completed in 2010

Costs reflect low bid amount

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

21.3
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 21.3

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 8285-93, 8285-94

Lake Road to I-94

http://www.dot.state.mn.us/metro/projects/i494and694/

I 494
PROJECT SUMMARY

Bridge 9775

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Harvey Scheffert

Original date of Posting: Jan 2009
Revised Date: 1/15/2011

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The mill & overlay was the first project 
programmed in this set of projects.  The Xerxes 
Ave bridge was being scoped for a 2015 letting..  
With a bridge replacement programmed, and the 
ability to place the bridge abutments in a desired 
location, the auxillary lane which was identified on 
the CMSP list could now be advanced if funding 
could be found.

Project Benefits:
The mill & overlay will provide an improved driving 
surface for several years, the Xerxes Ave bridge 
replacement is a preservation project with the 
added benefit of allowing for an increase in 
capacity for the auxillary lane.   The auxillary lane 
will provide some needed capacity to WB I-494.

Project Risks:
Funding for the auxillary lane has not been 
identified, the advancement of the Xerxes Ave 
bridge from 2015 to 2012 will need some 
coordination.    Additional capacity on I-494 has 
been identified by Met Council and MnDOT's long 
range plan as being managed.

Environmental Document Approval Date: Approved - Being r

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending Approval
Original Letting Date: 6/14/2013
Current Letting Date: 11/16/2012
Construction Season: 2013
Estimated Substantial Completion: 2013
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Mill & Overlay, construct WB Aux lane from 
Penn Ave to NB TH 100,. Replace Xerxes 
Ave Bridge

Project Description:

12/21/2010

Projects 2785-364, 2785-378 are currently not in STIP.

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

31.5
0.0
3.5
0.0

Baseline Est. Current Est.

Total: 35.0

40.5
0.0
4.5
0.0

45.0

$
$
$
$

$

 - $
 - $
 - $
 - $

 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2785-367, 2785-364, 2785-378

34th Ave to France Ave
I-494

PROJECT SUMMARY

Bridge 9126

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Original date of Posting:
Revised Date: 1/15/2011
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Project History:
Hwy. 610 is a four-lane, Principal Arterial roadway 
in the northwestern Metro suburbs.  The 1981 draft 
Environmental Impact Statement showed a need 
for a principal arterial in this area.  The first phases 
of Hwy. 610 were constructed during 1987 and 
between 1997 and 2001, which completed work 
between Hwy. 10 and Hwy. 169.  The remaining 
portion of the corridor to be completed will extend 
Hwy. 610 from Hwy. 169 to I 94, - the first project 
will build the corridor from Hwy. 169 to County 
Road 81 and the second project will complete the 
corridor from County Road 81 to I 94.  This 
document addresses the first.

Project Benefits:
Provide another Principal Arterial in the NW Metro 
to relieve congestion along I 94, improve safety by 
removing traffic demand on the surrounding local 
roadway system

Project Risks:
Design-Build

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 2023
Current Letting Date: 8/14/2009
Construction Season: 2009-2011
Estimated Substantial Completion: 
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This project is to continue the construction of 
Hwy. 610.  It will extend a four-lane freeway 
section from Hwy. 169 to Hennepin County 
Road 81 on new alignment.  The project will 
help complete the next step in extending the 
National Highway System between I 94 and I 
35W in the northern Twin Cities metropolitan 
area.

Project Description:

Project is over 70% completed end of 2010.    Work will be 100% by the summer of 2011

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

47.8
0.0
0.0

12.0

Baseline Est. Current Est.

Total: 49.8

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2771-38
New alignment Hwy. 169 to Hennepin County Road 81 (Elm Creek Blvd)

http://www.dot.state.mn.us/metro/projects/610/

Hwy. 610
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Original date of Posting: Jan, 2009
Revised Date: 1/15/2011
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Project History:
Mn/DOT assumed jurisdictional responsibility for 
Hwy. 169 after the Hennepin County reconstructed 
CR 18 to expressway standards in the early 
1990s.  The signal at Highwood Drive was part of 
that project.  In the mid to later 1990s, Mn/DOT 
replaced the Hwy. 169 over I-494 bridges and 
reconfigured the diamond interchange to a three-
quarter cloverleaf while retaining the north and 
south ramp terminal signals that were necessary 
for system and local movements through the 
interchange.  In 2003, the interchange 
reconstruction project was identified to receive 
BAP funding to accelerate thep roject.  During 
these years, the corridor south of I 494 was 
designated a high priority interregional corridor.  
The project was developed for letting, but the BAP 
funds for the project were taken to make up for 
funding shortfalls on other projects.  There hasb 
een approximately $7.5M in HPP dollars assigned 
to project for right of way acquisitions of which 
$6.0M has been encumbered.  Following layout 
approval and with no identified funding, the project 
was moved to the last year of the Metro District 
ten-year program.  The PM was then directed to 
rescope the project to a lower cost.  Original 
project construction cost in 2008 dollars is $145M 
with the rescoped project cost in 2008 dollars of 
$105M.  Project is being considered for the 
Federal Economic Stimulus Bill - TIGER Grant 
funding.

Project Benefits:
Improve mobility (system and local), reduce travel 
times, decrease congestion, improve safety and 
reduce accidents, preserve right of way for future 
third lane on TH 169, and address high priority 
interregional corridor deficiencies.

Project Risks:
Potential failure of the FHWA to approve the 
Interstate Access Request for rescoped project, 
municipal approval by the three cities, continued 
lack of identified funding to complete the project, 
and noise barrier/visual barrier issues resolution.

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 2010
Construction Limits Established Date: 2010
Original Letting Date: 
Current Letting Date: 9/30/2010
Construction Season: Nov 10 -  Nov 12
Estimated Substantial Completion: 

169

494

Edina

Eden Prairie

Bloomington

Minnetonka

Hopkins

Hennepin

Remove three signals, connect the north and 
south frontage roads under Hwy. 169, 
convert expressway to freeway with partial-
directional interchange reconstruction, 
construct noise barriers/visual barriers, and 
construct drainage and water quality facilities.

Project Description:

Project received conditional approval from FHWA to move forward with the performance 
based design which will have 6 of the 8 system moves. Project was awarded to McCrossan-
Kramer & Sons Design Build Team on Sept 30, 2010.

Design Build delivery process.    Bid letting amount was $125.2 M

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

125.2
25.0

0.0
20.0

Baseline Est. Current Est.

Total: 170.0

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 2776-03

Interchange

http://www.dot.state.mn.us/metro/projects/169

Hwy. 169 / I 494
PROJECT SUMMARY

Bridge 27R25-29, 27V95-97, 27V91, 27A16-18, widen, 27589, redeck, box, 
culvert

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Michael Beer

Original date of Posting:
Revised Date: 1/15/2011
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Project History:
Poor pavement conditions and bridge conditions 
are the primary reason for this project.  The 
existing pavement is a bituminous overlay over 
CRC pavement.  The underlying pavement has 
failed in many areas and requires frequent 
repairs.  All four bridges have deck condition 
issues, the R/R bridge decks are 60% unsound 
and there are lead paint issues.  Bridges at 4th 
and 10th need joint and curb repairs.

Project Benefits:
Pavement preservation, improve ride, bridge 
improvement

Project Risks:

Environmental Document Approval Date: 10/26/09

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: 
Construction Limits Established Date: 11/16/2009
Original Letting Date: 01/22/2010
Current Letting Date: 1/22/2010
Construction Season: 2010
Estimated Substantial Completion: summer 2010

94

694

Oakdale

WashingtonRamsey

6

10

13

25

30

34

31

68

13

25

Redeck four bridges, NB and SB 694 over 
Hwy 5 and northbound and southbound over 
UP R/R, unbonded concrete overlay, pave 
shoulders, guardrail, cable median barrier

Project Description:

Project completed in 2010

Costs reflect low bid amount

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting:
Other Construction Elements:
Engineering:
Right of Way:

13.2
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 13.2

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 8286-64

I-94 to 40th Street Bridge

http://www.dot.state.mn.us/metro/projects/i494and694/

I 694
PROJECT SUMMARY

Bridge 82805,6,7,8, &, 82817,8

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Dan Rowe

Original date of Posting: Jan 2009
Revised Date: 1/15/2011
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Minnesota Department of Transportation

Page H22



Project History:

Project Benefits:
Replace 9 aging bridge structures, replace 
pavement and add one lane in each direxction on I-
694, and remove merge between TH 10 and I-694

Project Risks:
Municipal consent appeal process

Environmental Document Approval Date: 

Schedule:

Municipal Consent Approval Date: MC Appeal
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 12/17/2010
Current Letting Date: 4/22/2011
Construction Season: 2011-2013
Estimated Substantial Completion: 2013
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UV149
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UV51

UV12

UV50

UV48

Shoreview

Arden Hills

¹

US 10 southbound to eastbound left 
entrance to I-694 and merge to Snelling and 
southbound Hamline to eastbound I-694 - 
interchange reconstruction

Project Description:

12/21/2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Construction Letting: 58.8
Other Construction Elements: 0.0
Engineering: 11.8
Right of Way: 0.0

58.8
0.0

11.8
0.0

Baseline Est. Current Est.

Total: 70.6 70.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

State Project No. 6285-135

From Lexington Avenue to west of Old Highway 10
I-694

PROJECT SUMMARY

Bridge 62051, 62052, 62716, 62717, 62719, 62720, 62723, 62724

District M
Minnesota Department of Transportation

1500 West County Road B2
(651)234-7500

District Engineer: Scott McBride
Project Manager: Mark Lindeberg

Original date of Posting:
Revised Date: 1/15/2011
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